SAR Program Acqui sition Cost Summary (Dollars in MI1ions)
Sept enber 30, 2001

As O Date:

Current Estimte

Changes This Quarter

Weapon Base Cost Cost
System Year Base Then Quantity Base Then Quantity
Year $ Year $ Year $ Year $
ARMY:
ABRAMS UPGRADE 95 9,187.6 9, 976. 3 1, 155 - - -
ATACNVS- BAT 91 4,574.8 5 795.1 15,911 -158. 6 -153.1 -1, 106
ATl RCM CMAS 96 2,255.1 2,665.7 1, 698 - - -
BRADLEY UPGRADE 01 3,718. 4 3,859.8 926 -465. 2 -523.2 -183
CH 47F (1 CH) 97 2,596.6 3,081.4 302 - - -
CHEM DEM L 94 12, 063. 9 13,183.6 15 - - -
Comanche 00 37,936.1 48,134.3 1, 213 - - -
CRUSADER ( RDT&E) 95 3,893.5 4,302.3 9 - - -
FBCB2 00 2,285.3 2,574.4 59, 522 - - -
FMIV 96 13,994.6 17,789. 4 83, 185 - - -
I AV 00 6, 456. 9 7,039. 4 2,131 128.7 74. 6 -
JAVELI N 97 3,794. 3 3,819.8 22,415 - - -
JSTARS CGS 00 1,899.8 1,845.9 135 - - -
LONGBOW APACHE 96 8,270.6 8,755.7 850 - - -
LONGBOW HELLFI RE 96 2,405.6 2,523.7 12, 905 - - -
MCS 80 541.9 1,278.8 5, 665 -6.8 0.8 3,663
MLRS UPGRADE 98 4,149. 4 4,891.6 63, 005 - - -
PATRI OT PAC- 3 88 7,827.6 10, 669. 4 1,092 339. 4 529.5 44
SADARM 89 624.7 739.9 1, 252 - - -
SMART- T 99 648. 8 658. 3 213 -76.2 -76.4 -105
Subt ot al 129, 125.5( 153,584.8 -238.7 -147.8
NAVY:
AAAV 93 6, 651. 4 8,845.0 1,025 285.5 456. 3 1,013
Al M 9X 97 2,335.2 2,822.8 10, 146 - - -
AV- 8B REMAN 94 1,957.2 2,120.7 72 - - -
CEC 95 3,491. 7 3,929.1 227 62. 4 79.9 -5
CVN- 76 95 4,490. 4 4,590. 6 1 - - -
CUN- 77 95 4,792.1 5,299.9 1 - - -
CVNX ( RDT&E) 00 3,159.8 3,587.6 - - - -
DD 21 ( RDT&E) 96 4,658.7 5,219.5 - - - -
DDG 51 87 42, 861. 6 55, 807.6 58 - - -
E- 2C REPRO 94 2,913.1 3,193.2 36 - - -
F/A-18 E/F 00 43, 489. 6 46, 825. 7 548 - - -
JSOW 90 4,193.3 5,749. 3 17, 960 -180. 4 -185.0 -1,154
LHD 1 82 7,506.0 10, 252. 6 8 - - -
LPD 17 96 7,796. 4 8,777.6 8 -1,897.2| -1,922.5 -4
M+ 60R 93 4,541. 7 5,631. 4 231 -201. 4 -192.5 -12
VH- 60S 98 3,969.5 4,561.5 233 192. 7 234.0 -4
M DS- LVT 92 1,289.8 1,527.6 2,721 32.2 46. 4 160
NAVY AREA TBMD 94 7,503.6 9,225.4 1, 500 1,723.7 2,414. 2 -
NESP 90 1,736.7 1,980.0 451 -90.5 -108.7 - 68
SSN 774 (NSSN) 95 52,788.9 65, 677.5 30 - - -
STD MSL 2 84 7,957.1 9,616.9 11, 665 - - -
STRATEG C SEALI FT 92 5,309.1 6,113. 1 20 -72. 4 -41.5 -
T-45TS 95 5,423.2 5,242. 1 171 - - -
TACTI CAL TOVAHAVK 99 1, 686. 3 1,878.2 1, 352 26.2 45.0 -13
TRIDENT 11 MSL 83 20,717.6 27,183.8 453 - - -
USMC H 1 UPGRADES 96 3,122.9 3,710.9 279 -46.7 -20.1 -5
V-22 86 24,401.4 37,217.8 437 -777.5 -894.4 -21
Subt ot al 280, 744. 3| 346,587.4 -943. 4 -88.9
USAF:
ABL ( RDT&E) 97 6, 060. 9 3,545.5 2 - - -
AEHF ( RDT&E) 99 2,229.6 2,385.9 2 - - -
AVRAAM 92 10, 242. 4 10, 336. 9 10, 917 - - -
AWACS RSI P (E-3) 97 986. 8 974. 3 32 - - -
B-1 CMJP- Conput er 95 857.5 1,636.6 192 11. 4 24.5 -2
C-130J 96 2,404. 2 2,633.2 32 - - -
C 17A 96 44, 259. 9 44, 860. 1 134 - - -
EELV 95 13, 227. 4 17,244.6 181 - - -
F-22 90 52,858.5 68, 884. 8 305 4,550. 6 6,944.7 - 36
GBS 97 484. 0 514. 3 440 - - -




SAR Program Acqui sition Cost Summary (Dollars in MI1ions)
Sept enber 30, 2001

As O Date:

Current Estimte

Changes This Quarter

Weapon Base Cost Cost
System Year Base Then Quantity Base Then Quantity
Year $ Year $ Year $ Year $

JASSM 95 1,807.2 2,101.4 2,482 - - -
JDAM 95 2,333.7 2,626.4 88, 116 - - -
JPATS 95 3,351.3 3,974.6 712 - - -
JSTARS 98 9,013.3 8,597.1 16 - - -
M NUTEMAN |11 GRP 93 2,007.0 2,324. 4 652 - - -
M NUTEMAN 111 PRP 94 2,095.7 2,503.8 607 273. 4 361. 4 -
NAS 90 764. 6 1, 001.6 88 -4.6 -2.9 -
NAVSTAR SATELLI TE 79 5,160.0 11,549.5 109 - - -
NAVSTAR USER EQMI 79 3,329.9 6,874.7| 253,623 - - -
SBI RS (Low RDT&E) 95 7,421.5 8,228.6 8 - - -
TITAN IV 85 13,914. 3 18, 027.6 39 - - -

Subt ot al 184, 809. 7| 220, 825.9 4,830.8| 7,327.7

DoD:

JSF ( RDT&E) 94 18, 735. 7 21,938.8 - -1,279.8| -1,240.9 -
NVD 99 18,734.5 20, 252. 2 1 - - -
NPCESS ( RDT&E) 96 4,545. 6 5,345.6 5 - - -
NTW ( RDT&E) 99 4,675.0 5,054.1 - - - -
THAAD System 00 15, 210.9 16, 813.5 1, 250 - - -

Subt ot al 61,901.7 69, 404. 2 -1,279.8| -1,240.9
Grand Tot al 656, 581. 2| 790, 402.3 2,368.9 5,850.1




